

GENERAL AND REVENUE SECRETARIAT.

191¹⁸⁹⁸

(Local Board.

File No. 140-98

Serial Nos. 1-2

^R
Papers Filed.

Month November 98

SUBJECT.

Construction of a well in Chikhatnagar in the Xadma
Taluk.


PREVIOUS REFERENCES.

LATER REFERENCES.

Countermarked
H.S.

Indexed

H. Swarna Bhatta



L 6.17 5-

LPS

4710798 L K
SECTION

140-98

President L. T. Board
Madras Circle

Genl Secy

Please send up

LPS

The file recd was sent

to LPS on 19/8/98 for 294

2-9
6/10/98

6/10/98

249-92 to Com 29.9/98 420

S. D.

Chemist

draft. Dtd 31/11/98

Please put up d. 7 249-92

88-

File - The Secy orders this to be done without the file

To the Secretary to Govt
General and Revenue Depto

Dated 29/8

Despatched 20th September
October

Received

General No. 195-
No.


Enclosure No. 3

Has the honor to submit
herewith for sanction a re-
vised estimate amounting
to Rs 663 for sinking a well
at Chikpatnagere in the Madu
Taluk.

2. A sum of Rs 347 was sanc-
tioned by the President in
September 1897 on the original
estimate. In it, the rate for
blasting the rock was entered
at Rs 2/- per cubic yard. The
Contractor having, as is alleg-
ed, sustained a heavy loss,
gave up the work while under
progress. No Contractor is
willing to take up the work
unless the rate is raised to Rs 6
per cubic yard, the rock
met with in the well being
very hard. The rate has since
been raised to Rs 6/- per cubic
yard which is current in the
District.

3. The excess amount, viz

Div: II Sub Division Cheloniast Shadur Division
 Estimate for constructing a well in the Chik
 Bimere village. - Shadur Saluge



Details of work

Div. Dimensions Contents.

Excavating in soft earth & gravel from surface of ground to 6' below (already carried out by the village)	7	7	2	98	cu yds	98
Blasting and removing rock from 6' below surface to 40' below surface (already carried out) -	1	2 1/2	2 1/2	3 1/3		71
Excavation from 40' to 52' below sur- face of ground (now to be carried out)	1	2 1/2	2 1/2	4		25
Total				96	cu yds	96
Revetting the top 12' with burnt stones & jellies	2	11 1/2	2 1/2	552		
	2	7 1/2	2 1/2	360		
Total				912	cu yds	34
Putting up stone posts with a wooden beams & two iron pulleys complete -						40
Refilling in the excavated portion round the revetting & sloping the same to drain the surface.				80		10
Removing debris & putting railing on parapet wall.				80		70

Abstract

Items of work

At Rate 24/10

Excavating in soft earth & gravel	sq ft 2698	15
Blasting & removing rock	sq ft 3	96 28
Revetting with burnt stone & jellies	sq ft 3	34 10
Putting up stone posts with a wooden beam & two iron pulleys, complete		Leaving sum Rs. 4
Refilling ⁱⁿ the excavated portion round the revetting & sloping the same to drain the surface.		do
Removing debris & putting up railing etc. on parapet wall.		do
Total		5

Excavating in soft earth & gravel	sq ft 2698	15
Blasting & removing rock	sq ft 212	71 17

Total

21

Balance to be sanctioned for the remaining work to the well by Government } 3

The rate for the portion near the surface will be ^{lower} ~~more~~ than the rate for the deeper portion.

Cumbrage

D. Kungallao

Assistant Engineer

3/1/17 24/9/17

manubhadrao.

Assistant Engineer

Asst. Sub. Division

Abstract.

3 Quinabach
In President L. J. Board
Hader circle

6

SECTION	<u>L. 113</u>
FILE No.	<u>16</u>

Docket No 195 added
 3rd Sept. 1898
 2nd October 1898 from the Pt

D F Bd Kadur Circle sub.
 mitting for sanction a revised
 estimate for Rs 663 for
 sinking a well at chickpetuar
 yere in Kadur Taluk in lieu
 of the one sanctioned for Rs 347
 in G. P. No 2981-2 929-98.
 by him in Sept. 1898
 by him.

- K 6384-86
 Order thereon 919-11-98
 L 662
 The revised estimate
 received with the above is
 sanctioned. The excess cost
 of Rs 316 well, as proposed,
 be met from the
 amount sanctioned for
 incomplete works in Govt
 P. No 2981-2 929-98.
 X 29249-92

The paper is pending
 before the 2nd Committee
 X, not in the file

8/11/98 10-11-98
 For Secy
 To the Pt D F Bd Kadur with
 the Sanction
 Completed with a copy of the
 about 9th.